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REVISIONS TO 2007-2013 STIP 
 

 
HIGHWAY PROGRAM 

 
STIP MODIFICATIONS 

DIVISION 1 
1. B-4073 SR 1226, Chowan County.  Replace Bridge  

No. 13 over Dillard Creek.  Construction 
delayed, FFY 07 to FFY 08.  Bridge  
Maintenance needs time to acquire right  
of way. 
 

Construction FFY 08 - $950,000 (NFA) 

2. EB-4991 Elizabeth City, US 17 Bypass to Pritchard 
Street, Pasquotank County.  Construct 
greenway.  Added construction funds not 
previously programmed. 
 

Construction FFY 08 - $440,000 (HP) 
Construction FFY 08 - $110,000 (C) 
Total Cost --------------- $550,000 (HP/C) 

3. EB-5000 Ocracoke Island, Ocracoke Island limits to 
Ocracoke campground.  Construct multi-use 
trail.  Delayed construction, FFY 07 to  
FFY 08.  Bike-Pedestrian Program needs 
additional time to acquire right of way.  

Construction FFY 08 - $900,000 (STPEB) 

 
DIVISION 2 
1. B-4423 SR 1136, Beaufort County.  Replace Bridge 

No. 67 over Horse Branch Creek.  Delayed 
right of way, FFY 07 to FFY 08.  Bridge 
Maintenance needs additional time to receive 
Geotechnical Data.  Construction remains in 
FFY 08 as programmed. 

Right of way FFY 08 - $225,000 (NFA) 

 
DIVISION 5 
1. U-4901 Raleigh, SR 2000 (Falls of Neuse Road), 

Wake County.  Widen to multi-lanes and 
realignment from Raven Ridge Road to  
the Neuse River including new structure  
over Neuse River.  Accelerate right of way, 
FFY 09 to FFY 08 to accommodate City of 
Raleigh’s schedule.  (DP and O funds not 
part of Equity)     
 

Right of way FFY 08 - $   860,000 (DP) 
Right of way FFY 08 - $2,580,000 (HP) 
Right of way FFY 08 - $1,560,000 (O) 
Total Cost --------------- $5,000,000 (DP/HP/O) 

2. EB-4402 Fuquay-Varina, Heritage Trail: Carol H. 
Johnson Park to South Park, Wake County.  
Construct greenway.  Delayed construction, 
FFY 07 to FFY 08.  Town needs additional 
time to acquire right of way. 
 

Construction FFY 08 - $400,000 (STPEB) 

4. EB-4978 Raleigh, Edwards Mill Road Extension, 
Reedy Creek Road to Trinity Road, Wake 
County. Construct multi-use path.  Delayed 
construction, FFY 07 to FFY 08.  City needs 
additional time to acquire right of way. 

Construction FFY 08 - $500,000 (STPEB) 
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5. EB-4979 Raleigh, House Creek, Crabtree Creek  
to Meredith College: Phase I, Wake County. 
Construct greenway.  Delayed construction, 
FFY 07 to FFY 08.  City needs additional  
time to acquire right of way. 

Construction FFY 08 - $400,000 (STPEB) 
 

 
DIVISION 7 
1. EB-4709A Greensboro, Battleground Avenue  

Rail Trail, Guilford County.  Construct 
multi-use trail.  Section A: Pisgah 
Church Road to Markland Drive.  
Delayed construction, FFY 07 to  
FFY 08.  Major scope change, City 
needs additional time to acquire right 
of way. 

Construction FFY 08 - $2,182,000 (STPDA) 
Construction FFY 08 - $   687,000 (HP) 
Construction FFY 08 - $   717,000 (C) 
Total Cost --------------- $3,586,000 (STPAD/HP/C) 
 

 
DIVISION 8 
1. SF-4908B US 421, SR 1529 (Cox Mill Road), Lee 

County.  Install turn lanes, remove  
concrete island and install traffic signals.  
Delayed construction, FFY 07 to FFY 08.  
Traffic Engineering needs additional time  
to complete planning. 

Construction FFY 08 - $177,000 (HES) 

 
DIVISION 9 
1. U-2826A Winston-Salem, US 52, I-40 Bypass to 

Western Loop Interchange, Forsyth County.  
Replace Bridge No. 256 and No. 257 over 
Norfolk Southern Railroad.  Accelerated  
right of way, FFY 09 to FFY 08.  Project 
changed from Design-Build to Design-Bid  
Let.  Construction remains in FFY 09 as 
programmed. 
 

Right of way FFY 08 - $600,000 (NHS) 

2. EB-4010 Winston-Salem, Muddy Creek Greenway-
Western Forsyth, Robinhood Road to  
Country Club Road, Forsyth County.  
Construct greenway.  Delayed construction, 
FFY 07 to FFY 08.  City needs additional  
time to acquire right of way.  
 

Construction FFY 08 - $230,000 (STPEB) 

3. EB-4020 Winston-Salem, Bushy Fork Creek, Phase B 
and C: Salem Creek Greenway to Lansing 
Drive, Forsyth County.  Paved multi-use trail.  
Delayed construction of B and C, FFY 07  
to FFY 08.  City needs additional time to 
acquire right of way.  

Construction (B) FFY 08 - $300,000 (STPEB) 
Construction (C) FFY 08 - $300,000 (STPEB) 
Total Cost -------------------- $600,000 (STPEB) 
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DIVISION 10 
1. B-4051 SR 2408, Cabarrus County.  Replace 

Bridge No. 90 over Black Run Creek.  
Delayed right of way, FFY 07 to FFY 08.  
Bridge Maintenance needs additional  
time to complete planning.  Construction 
remains in FFY 08 as programmed. 
 

Right of way FFY 08 - $45,000 (NFA) 

2. SF-4910A US 52, NC 740-NC 8 (West Gold Street)- 
SR 1440 (Steakhouse Road) and SR 1817 
(Main Street) in New London, Stanly 
County.  Install directional crossover and 
traffic signal.  Delayed construction, FFY 07 
to FFY 08.  Division needs additional time 
to evaluate proposed scope changes. 

Construction FFY 08 – $226,000 (HES) 

 
DIVISION 11 
1. B-3933 Lenoir, Caldwell County.  Replace Bridge  

No. 75 on Broadway Street over Blairs  
Fork Creek.  Delayed construction, FFY 07  
to FFY 08.  City needs additional time to  
acquire right of way. 
 

Construction FFY 08 - $140,000 (NFAM) 
Construction FFY 08 - $  35,000 (C) 
Total Cost --------------- $175,000 (NFAM/C) 

2. SI-4812 NC 268, US 52 Ramps to west of Food Lion 
Shopping Center entrance, Surry County.  
Widen to multi-lanes.  Delayed right of way, 
FFY 07 to FFY 08.  Division needs time to 
resolve issues due to requested design 
changes in preparation for hydraulic analysis 
and culvert extension.  Construction remains 
in FFY 08 as programmed.  (Project not part 
of Equity) 

Right of way FFY 08 - $40,000 (SG) 

 
DIVISION 12 
1. B-4075 SR 1184, Cleveland County.  Replace Bridge 

No. 129 over Grog Creek.  Delayed right of 
way, FFY 07 to FFY 08.  Bridge Maintenance 
needs additional time to complete planning.  
Construction remains programmed in FFY 08. 

Right of way FFY 08 - $80,000 (NFA) 

 
DIVISION 13 
1. R-5002A US 221-NC 226, Woodlawn to Spruce Pine, 

McDowell and Mitchell Counties.  Initial safety 
improvements.  Accelerate right of way and 
construction, FFY 09 to FFY 08.  Division is 
prepared to go forward with initial phase of 
project and High Priority funds are available.  
 

Right of way FFY 08 - $  50,000 (HP) 
Construction FFY 08 - $450,000 (HP) 
Total Cost --------------- $500,000 (HP) 

2. EB-3416 Old US 70, Old Fort to Montreat-Black 
Mountain, McDowell County.  Bicycle trail. 
Delayed construction, FFY 07 to FFY 08.  
Town needs additional time to acquire right  
of way. 

Construction FFY 08 - $170,000 (STPEB) 
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3. EB-3608 Asheville, Amboy Road to Hominy Creek 
Connector, Buncombe County.  Off-road 
bicycle path along the French Broad River.  
Delayed construction, FFY 07 to FFY 08.  
City needs additional time to acquire right  
of way. 
 

Construction FFY 08 - $300,000 (STPEB) 

4. EB-4989 Asheville, Reed Creek Greenway, Buncombe 
County.  Phase II: Multi-use path.  Delayed 
construction, FFY 07 to FFY 08.  City needs 
additional time to acquire right of way. 

Construction FFY 08 - $400,000 (STPEB) 

 
DIVISIONS 14 
1. R-4048 Division 14, Guardrail Installation and  

Safety Improvements at selected locations 
throughout the division.  Extension of a 
previously funded project. 
 

Construction SFY 08 - $250,000 (S) 
Construction SFY 09 - $250,000 (S) 
Total Cost --------------- $500,000 (S) 
 

2. B-4179 SR 1513, Macon County.  Replace Bridge 
No. 65 over Rabbit Creek.  Delayed right  
of way, FFY 07 to FFY 08.  Additional time 
needed to complete planning.  Construction 
remains in FFY 09 as programmed. 
 

Right of way FFY 08 - $150,000 (NFA) 

3. EB-4408 Hendersonville, Oklawaha Greenway, 
Sections 2 - 8, Jackson Park to Patton Park, 
Henderson County.  Multi-use path.  Delayed 
construction, FFY 07 to FFY 08.  City needs 
additional time to acquire right of way. 

Construction FFY 08 - $400,000 (STPEB) 

 


